COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE SUMVARY

CONTI D C22025

PCN: 22025-BI D

TIME CHARGED: 57.5 DAYS

CONTRACT DESCRI PTI ON:
I NTERSECTI ONS @ SH83 & LONGS WAY, US40 & DUNKI RK

SHER100- 289
SH40 & SH83 | NTERSECTI ON SAFET

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC.

6663 COLORADO BLVD.

COMWERCE CI TY CO 80022 (303) 287- 8905

CURRENT PRQIECT AM: 1,361, 953. 70 PARTI CI PATI NG

©

AWARD PRQIECT AMT: $ 1,254,593.50 NON- PARTI Cl PATI NG
PERCENT COWPLETE: 77.44% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 307, 239. 50 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI M5 $ 0.00 RETAI NAGE
SECURI TI ES ENCUMBERED
NET EARNI NGS
LI QUI DATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0003 PROG

COFRS REPORTI NG CATEGORY: 1

PERCENT TI ME: 83. 33

PAY PERI OD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED 01/30/2019
DATE NOTI CE TO PROCEED 05/07/2019

ESTI MATE RUN 08/ 15/ 2019

12:24:11

69 WORK DAYS
69 WORK DAYS

TI ME ALLOW
ORI G TI ME ALLOW

DOUGLAS, REG ON 1

08/ 09/ 2019
01/03/ 2019

DATE TI ME STARTED 05/07/2019
DATE WORK BEGAN  05/07/2019
01/09/ 2019 DATE TI ME STOPPED

DATE ACCEPTED

$ 1,054, 714. 20 $ 341, 088. 10
0. 00 0. 00

1,054, 714. 20 341, 088. 10

0. 00 0.00

1, 054, 714. 20 341, 088. 10

-18, 818. 90 0.01

0. 00 0.00

1, 035, 895. 30 341, 088. 11

0. 00 0. 00

0. 00 0.00

1, 035, 895. 30 341, 088. 11

0. 00 0.00

PAYMENT DUE $ 341, 088. 11

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00019

0010

202- 00021

0015

202- 00035

0020

202- 00037

0025

202- 00090

0030

202- 00190

0035

202- 00200

0040

202- 00203

0045

202- 00206

0050

202- 00210

0055 202-00220

C22025

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

22025-BI D
SHER100- 289

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Inlet

Manhol e

Pi pe

End Section

of Delineator

of

of

of

of

of

of

Concrete Medi an Cover Material

Si dewal k

Curb and Gutter

Concrete Curb Ranmp

Concr et e Pavenent

Asphal t Mat

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
1, 650. 00000
2.000
EACH
2, 200. 00000
738. 000
LF
28. 00000
2.000
EACH
330. 00000
38. 000
EACH
10. 50000
900. 700
sy
10. 00000
56. 000
5%
12. 50000
1, 856. 000
LF
11. 50000
148. 000
5%
33. 00000
68. 000
sy
21. 00000
1, 902. 000
5%

12. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

2.000
0. 000
2.000

38. 000
0. 000
38. 000

. 700
32.000
. 700

0. 000
22.000
22.000

1,597
250. 000
000

000

1,847

30. 000
59. 000
89. 000

0. 000
68. 000
68. 000

1,817.600
7.000
1,824.600

Page 2

ESTI MATE RUN 08/ 15/ 2019

320.

275.

2,875

1,947

1, 428

87

.00

.00

.00

.00

.00

00

00

00

00

12:24:11

AMOUNT

1, 650

4,400

20, 664

660.

399.

8,917

275.

21, 240

2,937

1,428

22,807

00

00

00

00

00

00

00

50

00

00

50



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22025-BI D ESTI MATE RUN 08/ 15/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0003 12:24: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 3, 312. 000 0. 000
SF 3, 312. 000 4,305. 60
1. 30000 3,312. 000 4, 305. 60
0065 202-00254  *Renopval of Pavenent Marking (12 Inch) 1, 000. 000 0. 000
SF 0. 000 0. 00
1. 30000 0. 000 0. 00
0070 202-00810 *Rerpval of Ground Sign 13. 000 8. 000
EACH 3.000 390. 00
130. 00000 11. 000 1, 430. 00
0075 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 1. 000 7,375.00
7, 375. 00000 1. 000 7,375.00
0080 202-04002 Cean Culvert 3. 000 3.000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4,800. 00
0085 202-05010 Sawi ng Concrete (10 Inch) 199. 000 0. 000
LF 199. 000 1, 194. 00
6. 00000 199. 000 1,194.00
0090 202-05030 Sawi ng Asphalt Material (10 Inch) 3,019. 000 2,909. 000
LF 110. 000 440. 00
4.00000 3,019. 000 12, 076. 00
0095 203-00010  Uncl assified Excavation (Conplete In Place) 922. 000 922. 000
cY -177. 000 -6,018. 00
34.00000 745. 000 25, 330. 00
0100 203-01597  *Pot hol i ng 40. 000 28.000
HOUR 0. 000 0. 00
175. 00000 28. 000 4,900. 00
0105 208- 00035 *Aggr egat e Bag 120. 000 30. 000
LF 0. 000 0. 00
4.75000 30. 000 142. 50
0110 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

2, 350. 00000 2.000 4,700. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22025-BI D ESTI MATE RUN 08/ 15/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0003 12:24: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00051 *Storm Drain Inlet Protection (Type I) 100. 000 40. 000
LF 0. 000 0. 00
7.50000 40. 000 300. 00
0120 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0125 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval ) 60. 000 38. 000
HOUR 0. 000 0. 00
160. 00000 38. 000 6, 080. 00
0135 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 4.000 0. 000
EACH 4.000 2,220.00
555. 00000 4.000 2,220.00
0145 210-00867 *Reset Fire Preenption Unit 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0150 210-04010 *Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
475. 00000 1.000 475. 00
0155 211-03005 Dewat eri ng 1. 000 1.000
LS 0. 000 0. 00
4,800. 00000 1. 000 4, 800. 00
0160 304-06007  Aggregate Base Course (Cl ass 6) 662. 500 662. 500
cY 0. 000 0. 00
48. 00000 662. 500 31, 800. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 60. 000 0. 000
TON 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

403- 34751

411-10255

412- 00952

503- 00036

503- 00054

603- 01125

603-01185

603-30018

604- 16005

604- 30005

607- 11525

C22025
22025-BID
SHER100- 289
| TEM
DESCRI PTI ON

ROADWAY

*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Emul si fied Asphalt (Sl ow Setting)

Concrete Pavenment (9 1/2 Inch) (Fast Track)

*Drilled Caisson (36 Inch)

*Drilled Caisson (54 Inch)

12 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Steel End Section

Inlet Type 16 (5 Foot)

Manhol e Sl ab Base (5 Foot)

*Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 084. 900
TON
104. 00000
1, 076. 000
GAL
2. 25000
67. 000
sy
130. 00000
57.000
LF
315. 00000
21. 000
LF
610. 00000
147. 000
LF
105. 00000
0. 000
LF
85. 00000
1. 000
EACH
660. 00000
1. 000
EACH
6, 500. 00000
6. 000
EACH
3, 500. 00000
400. 000
LF

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 084. 900
0. 000
1, 084. 900

0. 000
0. 000
0. 000

0. 000
67. 000
67. 000

57. 000
0. 000
57. 000

21. 000
0. 000
21.000

147. 000
0. 000
147.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

314. 000
0. 000
314. 000
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ESTI MATE RUN 08/ 15/ 2019

8,710

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

12:24:11

AMOUNT

112, 829

8,710

17, 955

12,810

15, 435

660.

6, 500

21,000

942.

60

.00

00

00

00

00

.00

00

00

00

00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22025-BI D ESTI MATE RUN 08/ 15/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0003 12:24: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608- 00000 Concrete Sidewal k 40. 000 0. 000
SY 29. 000 2,233.00
77.00000 29. 000 2,233.00
0230 608-00010 Concrete Curb Ranp 187. 000 12. 000
5% 175. 000 31, 500. 00
180. 00000 187. 000 33, 660. 00
0235 609-21010 Curb and Gutter Type 2 (Section |-B) 256. 000 0. 000
LF 256. 000 7,680. 00
30. 00000 256. 000 7,680. 00

0240 609-21011 Curb and Gutter Type 2 (Section I-M 1,612. 000 1,612. 000
LF 0. 000 0. 00
27.00000 1,612. 000 43,524.00
0245 609-21020 Curb and Gutter Type 2 (Section I1-B) 12. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0250 609-21021 Curb and CGutter Type 2 (Section I1-M 727.000 727.000
LF 0. 000 0. 00
32. 00000 727.000 23, 264. 00
0255 609-40031 Curb Type 4 (Section B) (Key-Way) 332. 000 0. 000
LF 317. 000 9, 510. 00
30. 00000 317. 000 9, 510. 00
0260 609-40120 Curb (Medi an) (Special) 41. 000 30. 500
SY 10. 000 1, 150. 00
115. 00000 40. 500 4,657.50
0265 610-00026 Medi an Cover Material (6 Inch Patterned Concrete) 1, 269. 000 0. 000
SF 1, 214. 000 13, 354. 00
11. 00000 1, 214. 000 13, 354. 00
0270 610- 00030 Medi an Cover Material (Concrete) 8, 654. 000 6, 522. 000
SF 2,132. 000 14, 924. 00
7.00000 8, 654. 000 60, 578. 00
0275 612-00002 *Del i neator (Type I1) 34.000 0. 000
EACH 0. 000 0. 00

28.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 612-00003

0285 613-00206

0290 613-00306

0295 613-01200

0300 613-01300

0305 613-07003

0310 613-07004

0315 613-07005

0320 613-10000

0325 613-13006

0330 613-80130

C22025
22025-BID
SHER100- 289
| TEM
DESCRI PTI ON

*Del i neator (Type II1)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

*Wring

*Lum nare (LED) (8500 Lunens)

*Servi ce Meter Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
30. 50000
500. 000
LF
15. 00000
850. 000
LF
16. 50000
140. 000
LF
10. 50000
100. 000
LF
12. 50000
5. 000
EACH
900. 00000
3. 000
EACH
1, 050. 00000
2.000
EACH
1, 350. 00000
1. 000
LS
4, 400. 00000
4. 000
EACH
950. 00000
1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

230. 000
0. 000
230. 000

115. 000
0. 000
115. 000

140. 000
0. 000
140. 000

90. 000
0. 000
90. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
1. 000
1. 000

0. 000
4. 000
4.000

0. 000
1. 000
1. 000
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ESTI MATE RUN 08/ 15/ 2019

4,400

3, 800

5, 000

.00

.00

.00

.00

.00

.00

.00

.00

00

00

00

12:24:11

AMOUNT

3, 450

1, 897

1,470

1,125

2,700

1, 050

1,350

4,400

3, 800

5, 000

.00

00

50

00

00

00

00

00

00

00

00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22025-BI D ESTI MATE RUN 08/ 15/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0003 12:24: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00011  *Sign Panel (Class I) 256. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 614-00012 *Sign Panel (Class I1) 34.000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0345 614-00013  *Sign Panel (Class Il1l) 48. 000 0. 000
SF 0. 000 0. 00
31.50000 0. 000 0. 00
0350 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 28. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0355 614-70024  *1310nm SFP Optic Mdul e 2. 000 0. 000
EACH 1.000 312. 00
312. 00000 1. 000 312. 00
0360 614-70030 *Optical Attenuator 2.000 0. 000
EACH 1. 000 99. 00
99. 00000 1.000 99. 00
0365 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 6. 000 3,150. 00
525. 00000 6. 000 3,150. 00
0370 614-70336 *Traffic Signal Face (12-12-12) 19. 000 0. 000
EACH 19. 000 13, 775. 00
725. 00000 19. 000 13, 775. 00
0375 614-72836  *Conflict Monitor 1. 000 0. 000
EACH 1.000 1, 050. 00
1, 050. 00000 1. 000 1, 050. 00
0380 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1.000 16, 000. 00
0385 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 6. 000 7,950. 00

1, 325. 00000 6. 000 7,950. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22025-BI D ESTI MATE RUN 08/ 15/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0003 12:24: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 6. 000 34, 800. 00
5, 800. 00000 6. 000 34, 800. 00
0395 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 600. 00000 0. 000 0.00
0400 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
19, 150. 00000 0. 000 0. 00
0405 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
21, 800. 00000 0. 000 0.00
0410 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
32, 000. 00000 0. 000 0. 00
0415 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 1.000 7,400. 00
7,400. 00000 1.000 7,400. 00
0420 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 1.000 9, 200. 00
9, 200. 00000 1. 000 9, 200. 00
0425 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 500. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0430 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0.00
860. 00000 0. 000 0. 00
0435 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 1. 000 325. 00
325. 00000 1.000 325. 00
0440 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00

1, 440. 00000 0. 000 0. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22025-BI D ESTI MATE RUN 08/ 15/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0003 12:24: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0450 614-87692 *Et hernet Switch Type II 1. 000 0. 000
EACH 1. 000 5, 035. 00
5, 035. 00000 1.000 5, 035. 00
0455 625-00000  *Construction Surveying 1. 000 0.500
LS 0. 500 10, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0460 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1.000 75, 000. 00
0465 626-01104 Public Information Services (Tier V) 1. 000 0.700
LS 0. 300 1, 350. 00
4,500. 00000 1. 000 4,500. 00
0470 627-00008 *Modi fi ed Epoxy Pavement Marking 22.000 0. 000
GAL 22.000 2,002. 00
91. 00000 22.000 2,002. 00
0475 627-00013 *Pavenent Marking Paint (H gh Build) 104. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0480 627-01010 *Prefornmed Pl astic Pavenent Marking (Type 1) (Inlaid) 3, 304. 000 0. 000
SF 2,071. 000 23,816.50
11. 50000 2,071. 000 23, 816. 50
0485 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 949. 000 0. 000
SF 1, 949. 000 27, 286. 00
14. 00000 1, 949. 000 27, 286. 00
0490 627-30405 *Pref ormed Thernopl astic Pavenment Marking 350. 000 0. 000
Wor d- Synbol
( Y ) SF 279. 000 5,022. 00
18. 00000 279. 000 5,022. 00
0495 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 000. 000 0. 000
Li ne
) SF 917. 000 10, 545. 50

11. 50000 917. 000 10, 545. 50



CONTI D

ROADWAY

CAT NO0200

0500 630-00000

0505

630- 00007

0510

630- 00012

0515

630- 00015

0520

630- 80341

0525

630- 80342

0530

630- 80343

0535

630- 80355

0540

630- 80358

0545

630- 80360

0550 630-80380

C22025
22025-BI D
SHER100- 289
| TEM

DESCRI PTI ON
*Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Uni formed Traffic Control Coordination

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
634. 500
HOUR
29. 00000
33.000
DAY
125. 00000
69. 000
DAY
575. 00000
10. 000
HOUR
16. 00000
38. 000
EACH
70. 00000
58. 000
EACH
125. 00000
4. 000
EACH
165. 00000
5. 000
EACH
2, 200. 00000
2.000
EACH
1, 260. 00000
0. 000
EACH
45. 00000
200. 000
EACH

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

405. 000
229. 500
634. 500

19. 000
14. 000
33. 000

28. 000
24.000
52. 000

6. 000
1. 000
7.000

4.000
3. 200
7.200

18. 000
14. 400
32. 400

0. 000
0. 000
0. 000

2.500
2.000
4.500

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

0. 000
67.500
67.500
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ESTI MATE RUN 08/ 15/ 2019

6, 655

1, 750

13, 800

16

224.

1, 800

4,400

1,008

877.

50

00

00

00

.00

00

00

.00

12:24:11

AMOUNT

18, 400

4,125

29, 900

112

504

4, 050

9, 900

2,268

877.

50

00

00

00

00

00

.00

00

00

.00

50



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22025-BI D ESTI MATE RUN 08/ 15/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0003 12:24: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630- 80393 St ackabl e Vertical Panels 183. 000 41.500
EACH 123. 200 5, 544. 00
45. 00000 164. 700 7,411.50
0560 630-85041 Mobi | e Attenuator 22.000 21. 000
DAY 0. 000 0. 00
360. 00000 21. 000 7,560. 00
0565 700-70010 F/ A Mnor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0570 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 610. 000 610. 00
1. 00000 610. 000 610. 00
0590 700-70060 F/ A Adjust Utilities 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0595 700-70190 F/ A Electric Service Furnish & Install Electric 3, 500. 000 0. 000
Servi ce
FA 0. 000 0.00
1. 00000 0. 000 0.00
0600 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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CONTI D: C22025
PCN: 22025-BI D
PRQIECT SHER100- 289
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0700 206-00065 Str Bkfl (FlowFill)

0705 603-01185 18 In RCP (CIP) Cass V

0710 630-00003 Uni forned Traf Cr

CAT NO0400

0615 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
60. 000
cy
115. 00000
724. 000
LF
95. 50000
61. 000
HOUR
85. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
650. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

CURRENT AMT $

12:24:11
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
60. 000
0. 000 0. 00
60. 000 6, 900. 00
724.000
0. 000 0. 00
724.000 69, 142. 00
0. 000
61. 000 5,185. 00
61. 000 5, 185. 00

1,361,303.70 % 341,088.10% 1, 054, 064. 20

1. 000

0. 000 0. 00

1.000 650. 00
650. 00 $ 0.00% 650. 00

1,361,953.70$ 341,088.10$ 1, 054, 714. 20



